



**GOVERNMENT OF KERALA**

**Abstract**

Planning and Economic Affairs (RKI) Department- Reconstruction of LSGD roads through LSGD Engineering Wing- Modification/dropping/revision of estimate regarding 18 works - Approved – Orders issued.

---

**PLANNING & ECONOMIC AFFAIRS (RKI) DEPARTMENT**

G.O. (Rt) No. 231/2021/P&EA

Thiruvananthapuram, Dated 27/05/2021

---

Read: 1. G.O. (Rt.) No.156/2020/P&EA dated 18/03/2020.

2. Minutes of the 13<sup>th</sup> HLEC meeting held on 17/05/2021.

**ORDER**

As per G.O. read as 1<sup>st</sup> paper above, Administrative Sanction was accorded for the reconstruction of 194.63 km of flood damaged Category B (RoW<5mtrs) LSGD roads in seven districts, viz., *Ernakulam, Kottayam, Alappuzha, Pathanamthitta, Thrissur, Wayanad and Idukki* through LSGD Engineering Wing for an estimated amount of ₹67.9 crore.

2. The Chief Engineer, LSGD, proposed the following modifications in the approved list of works;

- i) *Modification of 4 works*: involving change in nature (from tarring to concreting) for 3 works, and revision of estimate of on work from ₹10 lakh to ₹18 lakh.
- ii) *Dropping of 14 works*: in which 11 works were completed by utilizing various other funds, 1 work has been proposed under RKI-LSGD-PMU, and the remaining 2 works to be dropped due to non-availability of land.

The Chief Engineer also reported that there shall be an unused amount of ₹3.35 crore from the 14 dropped works, and the proposed cost escalation of ₹8 lakh for one work could be met from this savings amount.

3. The High Level Empowered Committee (HLEC) of the RKI, in its meeting held on 17/05/2021, the minutes of which is read as 2<sup>nd</sup> paper above, considered the proposal, and approved the same, and directed the RKI to issue revised Administrative Sanction to the same.

4. In these circumstances, the Government are pleased to accord Administrative Sanction for the modifications, dropping of works & revision of estimates as proposed by the CE, LSGD regarding the reconstruction of 194.63 KM of flood damaged Category B (RoW<5mtrs) LSGD roads in seven districts, viz., *Ernakulam, Kottayam, Alappuzha, Pathanamthitta, Thrissur,*

Wayanad and Idukki under the RKI through through LSGD Engineering Wing. The list of approved changes are attached at **Annexure** to this G.O. The Government Order, read as 1<sup>st</sup> paper above, stands modified to this extent only.

(By order of the Governor),

**RAJESH KUMAR SINGH**

**ADDITIONAL CHIEF SECRETARY TO GOVERNMENT**

To:

Additional Chief Secretary, Local Self Government Department.


The Chief Engineer, LSGD

The Principal Accountant General (A&E/Audit), Thiruvananthapuram.  
Finance Department.

Information & Public Relations (Web & New Media) Department (for publishing in  
Government website)

Stock File/ Office Copy [F.No.RKI1/39/2020-PLGEA].

Forwarded/ By Order,



Section Officer

## List of the changes/ modifications/dropping (18 no.s) in LSGD road works

Sl. No.	District	Name of the Work	Cost (in Lakh)	Modification/ Change	Remarks
1.	Idukki	Pulikal pady Thayyilpady road concreting in ward no.13	8.39	Dropped	Taken up under Panchayath project
2.	Kottayam	Thuruvelikkunnu aattuvelakkadavu road	10.00	Dropped	Work already completed by PWD
3.		Vazhakkalam-Kattayathussery road	34.00	Dropped	Work already proposed by Kumarakom GP
4.		Sasthamkadavu- Vettikattu road	15.00	Modified	Tarring to be changed to side protection
5.		101 kaval.MHC road retarring w-31	8.26	Dropped	Work already arranged by Ettumanoor Municipality
6.		Vembanattukayal Vachaparambu road	30.00	Dropped	Work already arranged by Kumarakom GP
7.		Alappuzha	NH Valamangalam road	37.00	Dropped
8.	Pallimukku Thevaredath Anarikkadav Kolath Kshethram		60.00	Dropped	Proposed under RKI-PMU for ₹96 lakh
9.	Kodiyanthara-Chakkanattu road		30.00	Dropped	Taken up under Harbour Engineering Dept.
10.	Sreedevi auditorium road tarring		10.00	Estimate revised to ₹18 lakh	Existing AS amount - ₹10 lakh
11.	Chempumpuram-CHC Road in ward-14 (tarring)		54.00	Dropped	Taken up under MLA funds
12.	Karuthamadam-Ponnakiri road tarring		135.00	Modified	Change in nature of work from tarring to concreting.
13.	24-IL Karimbavalavu road tarring		90.00	Modified	Change in nature of work from tarring to concreting
14.	Koipali Valiyanilathu road		30.00	Dropped	Local Level Monitoring Committee (LLMC) clearance required.

Sl. No.	District	Name of the Work	Cost (in Lakh)	Modification/ Change	Remarks
15.		B.Ed college AS canal Ward 13	6.60	Dropped	Concreted under NREGS
16.		Ulahattadi Dwaraka road Ward 16	9.90	Dropped	Completed under GP fund.
17.	Wayanad	Pookodukunnu nilayoliyanpara road	35.00	Dropped	Non- availability of land for construction of retaining wall
18.		Karnal Foot bridge	12.00	Dropped	Completed by Irrigation Dept.

\*\*\*\*\*