



“ഭരണഭാഷ-മാതൃഭാഷ”

പ്രിൻസിപ്പൽ ഡയറക്ടറേറ്റ്

**തദ്ദേശസ്വയംഭരണ വകുപ്പ്
സ്വരാജ് ഭവൻ, നന്തൻകോട്
കവടിയാർ പി.ഒ, തിരുവനന്തപുരം - 695003
ഫോൺ: 0471-2727255, 2314526
ഇ-മെയിൽ : ew.pdisgd@kerala.gov.in
വെബ് സൈറ്റ്: www.principaldirectoratesgkerala.gov.in**

No. DB3/753/2013/CE/LIN&EW (Part D)

തീയതി. 26.06.2023

സർക്കുലർ

വിഷയം : തസ്വഭവ - എൽ.ഐ.ഡി & ഇ.ഡബ്ല്യൂ - ഡിജിറ്റൽ ആസ്സി രജിസ്റ്റർ കാലികമാക്കുന്നത് (Road Connectivity Mapping) - സംബന്ധിച്ച്

- സൂചന :**
1. വികേന്ദ്രീകൃതസൂത്രണ സംസ്ഥാനതല കോ-ഓർഡിനേഷൻ കമ്മിറ്റിയുടെ 25.04.2023 - ലെ യോഗതീരുമാനം ഖണ്ഡിക 3) 3.5 (1)
 2. 18.05.2023 - ന് ബഹു. തദ്ദേശസ്വയംഭരണ വകുപ്പ് മന്ത്രിയുടെ കാര്യാലയത്തിൽ കൂടിയ യോഗം

തദ്ദേശസ്വയംഭരണ സ്ഥാപനങ്ങളിൽ ഡിജിറ്റൽ ആസ്സി രജിസ്റ്റർ കാലികമാക്കുന്നതുമായി ബന്ധപ്പെട്ട് നടന്നുവരുന്ന റോഡ് കണക്ടിവിറ്റി മാപ്പിംഗ് 31.10.2023 - ന് മുൻപായി പൂർത്തീകരിക്കാൻ സൂചന (2) പ്രകാരം ബഹു. സർക്കാരിൽ നിന്നും നിർദ്ദേശം ലഭ്യമായിട്ടുള്ളതും, ആയതിന്റെ അടിസ്ഥാനത്തിൽ Time Schedule നിശ്ചയിക്കപ്പെട്ടിട്ടുള്ളതുമാണ്. ആസ്സി രജിസ്റ്ററിലെ വിവരങ്ങളുടെ അടിസ്ഥാനത്തിൽ മാത്രമാകും ഭാവിയിൽ തദ്ദേശസ്വയംഭരണ സ്ഥാപനങ്ങൾക്ക് മെയിന്റനൻസ് ഗ്രാന്റ് അനുവദിക്കുക. ഇതിനാൽ സർക്കാർ നിശ്ചയിച്ച് തന്നിട്ടുള്ള സമയക്രമത്തിൽ തന്നെ ടി പ്രവൃത്തി കൃത്യതയോടെ പൂർത്തീകരിക്കുന്നതിന് തദ്ദേശസ്ഥാപനങ്ങൾ പ്രത്യേക ശ്രദ്ധ ചെലുത്തേണ്ടതാണ്.


ചീഫ് എഞ്ചിനീയർ

ഉള്ളടക്കം: Time Schedule

Schedule for Completion of Asset Mapping												
SI No:	Districts	May	June		July		August		September		October	
		15 to 31	01 to 15	16 to 30	01 to 15	16 to 31	01 to 15	16 to 31	01 to 15	16 to 30	01 to 15	16 to 31
1	Thiruvananthapuram	Stage-2			Stage-3		Stage-4	Stage-5	Mapping of other Assets			
2	Kollam											
3	Alapuzha											
4	Eranakulam											
5	Palakkad											
6	Pathananthitta	Stage-1		Stage-2		Stage-3		Stage-4	Stage-5	Mapping of other Assets		
7	Thrissur											
8	Kannur											
9	Kottayam	Stage-1		Stage-2		Stage-3		Stage-4	Stage-5	Mapping of other Assets		
10	Idukki											
11	Malappuram	Stage-1			Stage-2		Stage-3	Stage-4	Stage-5	Mapping or other Assets		
12	Kozhikode											
13	Wayanad											
14	Kasaragod											

Stage1 : Data Collection from the field by Surveyors

Stage2: Verification of collected data in the field with the map by Surveyors themselves

Stage3: Verification of tracked data jointly by Assistant Engineer along with ward members

Stage4: Random cross check of the tracked data in the field by Assistant Executive Engineer

Stage5:

- . Renumbering / Renaming of the road by Considering the connectivity, ownership etc
- . For Approval by LSGI Committee / Board
- . Publication of the tracked map details.