

ഭരണഭാഷ-മാതൃഭാഷ

ചീഫ് എൻജിനീയറുടെ കാര്യാലയം
 തദ്ദേശസ്വയംഭരണ വകുപ്പ്
 റവന്യൂ കോംപ്ലക്സ്, മൂന്നാം നില
 പബ്ലിക് ആഫീസ് ബിൽഡിംഗ്,
 തിരുവനന്തപുരം-33

Phone : 0471-2324951
 0471-2325071
 TeleFAX:0471-2324951
 email: celsgd@gmail.com
 website: www.celsgd.com

നം: ഇ14/2233/2016/സിഇ/തസ്വഭവ.

തീയതി: 06.01.2017

സർക്കുലർ

വിഷയം:- നബാർഡ് RIDF ൽ ഉൾപ്പെടുത്തി നിർമ്മിക്കുന്ന അംഗൻവാടികളുടെ പണി പൂർത്തീകരിക്കുന്നത് - സംബന്ധിച്ച്

സൂചന:- 29.12.2016 ൽ ഫിനാൻസ് അഡീഷണൽ ചീഫ് സെക്രട്ടറിയുടെ അദ്ധ്യക്ഷതയിൽ കൂടിയ യോഗം

29.12.2016 ൽ ധനകാര്യ അഡീഷണൽ ചീഫ് സെക്രട്ടറിയുടെ നേതൃത്വത്തിൽ കൂടിയ യോഗത്തിൽ നബാർഡ് RIDF പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നിർമ്മിക്കുന്ന അംഗൻവാടികളുടെ കെട്ടിട നിർമ്മാണം സംബന്ധിച്ച് വിലയിരുത്തുകയുണ്ടായി. ടി യോഗത്തിൽ സാമൂഹ്യനീതി വകുപ്പ് ഡയറക്ടറുടെ കാര്യാലയത്തിൽ നിന്നും ചുമതലപ്പെടുത്തിയ ഉദ്യോഗസ്ഥർ 506 അംഗൻവാടികളിൽ സ്ഥലം ലഭ്യമാകാത്ത 7 അംഗൻവാടികൾ ഒഴികെ ബാക്കി പൂർത്തീകരിക്കാൻ കഴിയുമെന്ന് അറിയിക്കുകയുണ്ടായി. തുടർന്ന് 2017 മാർച്ച് 31 ന് മുമ്പ് പൂർത്തിയാക്കിയിട്ടുള്ള അംഗൻവാടികെട്ടിടങ്ങൾക്ക് മാത്രമെ ഫണ്ട് ലഭ്യമാക്കുകയുള്ളൂ എന്ന് അഡീഷണൽ ചീഫ് സെക്രട്ടറി അറിയിച്ചു. തുടർന്ന് സാമൂഹ്യനീതി വകുപ്പ് ഡയറക്ടർ ഓഫീസിലെ പ്രോജക്ട് ഓഫീസറുടെ നേതൃത്വത്തിലുള്ള സംഘം ചീഫ് എഞ്ചിനീയറുടെ ഓഫീസിൽ എത്തുകയും വിശദമായ ചർച്ച നടത്തുകയും ചെയ്തു.

സാമൂഹ്യനീതി വകുപ്പ് ഡയറക്ടറുടെ ഓഫീസ് ഈ ഓഫീസിൽ ലഭ്യമാക്കിയ അംഗൻവാടികെട്ടിടങ്ങളുടെ സ്ഥിതി വിവര കണക്കുകൾ താഴെപറയും പ്രകാരമാണ്.

അംഗൻവാടി കെട്ടിടങ്ങൾ പൂർത്തിയാക്കിയവ	-	288
പുരോഗമിക്കുന്നവ	-	57
ഇനിയും പണി ആരംഭിക്കേണ്ടവ	-	144
വർക്ക് ഓർഡർ നൽകാത്തവ	-	17

ടി ലിസ്റ്റ് പ്രകാരം ഇനി പണി ആരംഭിക്കേണ്ട വിവിധ ജില്ലകളിൽ 161 അംഗൻവാടികെട്ടിടങ്ങൾ ഉള്ളതായി കാണുന്നു. മേൽ സാഹചര്യത്തിൽ എല്ലാ ജില്ലാ പഞ്ചായത്ത് എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർമാരും തങ്ങളുടെ ജില്ലയിൽ ഇനിയും കെട്ടിട നിർമ്മാണം ആരംഭിക്കേണ്ട അംഗൻവാടികളുടെ ലിസ്റ്റ് എത്രയും വേഗം തയ്യാറാക്കേണ്ടതാണ്. ഈ വിഷയം സംബന്ധിച്ച് ഒരു വീഡിയോ കോൺഫറൻസ് 11.01.2017 ബുധനാഴ്ച രാവിലെ 10.30 ന് ചീഫ് എഞ്ചിനീയർ നടത്തുന്നതാണ്. കൂടാതെ മാർച്ച് 31 ന് ശേഷം ഫണ്ട് ലഭ്യമാകാത്തതിനാൽ നിലവിൽ നിർമ്മാണത്തിലുള്ള കെട്ടിടങ്ങളുടെ പണി എത്രയും വേഗം പൂർത്തീകരിച്ച് ബില്ലുകൾ 2017 ഫെബ്രുവരി 10 നകം ചീഫ്

എഞ്ചിനീയർ ഓഫീസിൽ ലഭ്യമാക്കേണ്ടതാണ്. ഇതിന് ശേഷം വരുന്ന ബില്ലുകളുടെ ഉത്തരവാദിത്വം അതാത് ജില്ലാ പഞ്ചായത്ത് എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർമാരിൽ നിക്ഷിപ്തമായിരിക്കുമെന്ന് അറിയിക്കുന്നു.

വീഡിയോ കോൺഫറൻസ് സമയത്ത് താഴെ പറയുന്ന രേഖകൾ കൊണ്ടുവരേണ്ടതാണ്.

പ്രവൃത്തി പുരോഗമിക്കുന്ന അംഗൻവാടികളുടെ വിവരങ്ങൾ

ഫൗണ്ടേഷൻ ലെവൽ		
ലിന്റിൽ ലെവൽ		
റൂഫ് ലെവൽ		
ഫിനിഷിംഗ് ലെവൽ		
പൂർത്തീകരിച്ച അംഗൻവാടികൾ		
ഇതുവരെയും പണി ആരംഭിച്ചിട്ടില്ലാത്ത അംഗൻവാടികൾ		
സെന്റർ നമ്പറിൽ വ്യത്യാസം വന്ന അംഗൻവാടികൾ		

ടി ലിസ്റ്റുകളുടെ വിവരങ്ങൾ 10.01.2017 ന് ഉച്ചയ്ക്ക് 12 മണിക്ക് മുമ്പായി ഈ ഓഫീസിൽ ലഭ്യമാക്കേണ്ടതാണ്.

വീഡിയോ കോൺഫറൻസ് അതാത് ജില്ലാ പഞ്ചായത്ത് എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർമാർ, ജില്ലകളിലെ സാമൂഹ്യനീതി വകുപ്പിന്റെ ബന്ധപ്പെട്ട ജില്ലാ ചൈൽഡ് പ്രോഗ്രാം ഓഫീസർമാർ സഹിതം ചുവടെ പറയുന്ന പട്ടികയിൽ Virtual meeting സൗകര്യം ഏർപ്പെടുത്തിയിട്ടുള്ള ബന്ധപ്പെട്ട തദ്ദേശസ്വയംഭരണ സ്ഥാപനങ്ങളിൽ മുകളിൽ സൂചിപ്പിച്ചിട്ടുള്ള രേഖകളുമായി കൃത്യമായും പങ്കെടുക്കേണ്ടതാണ്. കൂടാതെ ടി യോഗത്തിൽ പങ്കെടുക്കേണ്ടുന്നവരുടെ പട്ടിക, സ്ഥലം, സമയം എന്നിവ ചുവടെ ഉള്ളടക്കം ചെയ്യുന്നു.

ഉള്ളടക്കം : പട്ടിക



ചീഫ് എൻജിനീയർ

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM

The proposed date and time		Location to be covered	Duration	Purpose	Nature and number of participants in each location	Node points available
Thiruvananthapuram District						
11/01/2017 from 10:30am	1	Chief Engineer, LSGD		Review meeting on Progress Anganwadi 2016-17	6 Nos	Training Node at CRD, swarajbhavan, Thiruvananthapuram
	2	Deputy Chief Engineer, LSGD		"		
	3	Executive Engineer		"		
	4	Asst: Executive Engineer		"		
	5	Asst: Engineer		"		
	6	Officials of social justice department		"	4	
Thiruvananthapuram District						
11/01/2017	1	Thiruvananthapuram District Panchayat		Review meeting on Progress of Projects 2016-17	3	Vamanapuram Block Panchayat
	2	Distict ICDS officer&staff			3	Vamanapuram Block Panchayat
Kollam District						
11/01/2017 from 10:30am	1	Kollam District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Mukhathala Block Panchayat
	2	Distict ICDS officer&staff			3	Mukhathala Block Panchayat
Alappuzha District						
11/01/2017 from 10:30am	1	Alappuzha District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Kanjikuzhi Block Panchayat
	2	Distict ICDS officer&staff			3	Kanjikuzhi Block Panchayat
Pathanamthitta District						
11/01/2017 from 10:30am	1	Pathanamthitta District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Elanthoor Block Panchayat
	2	Distict ICDS officer&staff			3	Elanthoor Block Panchayat
Kottayam District						
11/01/2017 from 10:30am	1	Kottayam District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Kaduthuruthy Block Panchayat
	2	Distict ICDS officer&staff			3	Kaduthuruthy Block Panchayat
Idukki District						
11/01/2017 from 10:30am	1	Idukki District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Idukki Block Panchayat
	2	Distict ICDS officer&staff			3	Idukki Block Panchayat
Ernakulam District						
11/01/2017 from 10:30am	1	Ernakulam District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Alangad Block Panchayat
	2	Distict ICDS officer&staff			3	Alangad Block Panchayat
Thrissur District						
11/01/2017 from 10:30am	1	Thrissur District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Wadakkancherry Block Panchayat
	2	Distict ICDS officer&staff			3	Wadakkancherry Block Panchayat
11/01/2017	Plakkad District					

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM

The proposed date and time		Location to be covered	Duration	Purpose	Nature and number of participants in each location	Node points available
from 10:30am	1	Palakkad District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Alathoor Block Panchayat
	2	Distict ICDS officer&staff			3	Alathoor Block Panchayat
11/01/2017 from 10:30am	Malappuram District					
	1	Malappuram District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Vengara Block Panchayat
	2	Distict ICDS officer&staff			3	
11/01/2017 from 10:30am	Kozhikkode District					
	1	Kozhikkode District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Kungamangalam Block Panchayat
	2	Distict ICDS officer&staff			3	Kungamangalam Block Panchayat
11/01/2017 from 10:30am	Wayanad District					
	1	Wayanad District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Sultan Bathery Block Panchayat
	2	Distict ICDS officer&staff			3	Sultan Bathery Block Panchayat
11/01/2017 from 10:30am	Kannur District					
	1	Kannur District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Payyannur Block Panchayat
	2	Distict ICDS officer&staff			3	Payyannur Block Panchayat
11/01/2017 from 10:30am	Kasaragod District					
	1	Kasaragod District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Kasaragod Block Panchayat
	2	Kasaragod District Panchayat		Review meeting on Progress Anganwadi 2016-17	3	Kasaragod Block Panchayat